

REGISTER #26 STAGE: UNDER REVIEW CONFIDENCE: MEDIUM REVIEW: AUG 1, 2026 AS OF JUL 24, 2026

Hold the September 10 launch date, or slip it?

DECISION OWNER FOUNDER	APPROVER FOUNDER	ESCALATION FOUNDER	CATEGORY THE PRODUCT LAUNCH
---------------------------	---------------------	-----------------------	--------------------------------

WHAT THE RECORD SHOWS — EVERY CLAIM CITED OR MARKED

September 10 was committed to the anchor account in the April 28 QBR (email).

“Confirming what we walked through in today's QBR: general availability on September 10, including SSO and the audit exports.”
m04-031 · SALES LEAD · EMAIL TO THE ANCHOR ACCOUNT · APR 28

The founder told the board 'September' in the June 4 pre-read.

“We are tracking to a September launch, with the anchor account as the first reference.”
m06-004 · FOUNDER · BOARD PRE-READ · JUN 4

Engineering's internal plan works back from October 1 (#platform, Jul 15).

“Working plan lands integration-complete on October 1. September 10 only holds if the migration slips zero days.”
m07-009 · ENGINEERING LEAD · #PLATFORM · JUL 15

Sales is selling two features (#sales, Jul 18) that engineering moved out of scope on June 20.

“Tomorrow's deck leads with audit exports and usage-based billing — that's what got them to the table.”
m07-014 · SALES LEAD · #SALES · JUL 18

“Descoping usage-based billing and audit exports from September. Both move to the October train.”
m06-021 · ENGINEERING LEAD · #PLATFORM · JUN 20

Three versions of this launch are in circulation.

MARKED AS INFERENCE
Drawn from the three statements above. No single message says this; the record does.

CONTRADICTION ON THE RECORD

“Tomorrow's deck leads with audit exports and usage-based billing.” SALES · #SALES · JUL 18	“Descoping usage-based billing and audit exports from September.” ENGINEERING · #PLATFORM · JUN 20
Two silos, four weeks apart. Neither message reached the other channel.	

WHAT HAPPENED LAST TIME

- The record has one prior launch (register #7).
- The date slipped twice — and the cost wasn't the slip.
- Docs and training were cut to protect the date, and support tickets ran 3x for six weeks.

“Shipped Nov 3 after two slips. Docs and training were cut to protect the date; support ticket volume ran 3x baseline for six weeks.”

REGISTER #7 · OUTCOME NOTE · DEC 12 (PRIOR YEAR)

WHAT'S MISSING

- Support has not appeared in any launch thread.
- No one has restated what 'launch' includes since June 20.

The date isn't the decision — scope is. September 10 with the June 20 scope is defensible; September 10 with what sales is selling is not. Decide which launch you're having, then tell the anchor account which one they're getting.

'Integration-complete', not 'code-complete', is the October 1 milestone. Appended to m07-009; the original message is preserved.

CORRECTION · JUL 16 · ENGINEERING LEAD · APPEND-ONLY, ATTRIBUTED

How to read this brief: every claim above traces to a quoted source message (message ID · role · channel · date), to a register entry, or is explicitly marked as inference or detected absence. Nothing is smoothed over. This document is illustrative — one shared fictional company, people shown as roles — and contains no customer data. In a pilot, this brief is built from your own exported conversations.